

~~SECRET~~

1	ch/20	4	F
2	"	5	20
3	Contr	6	KL

FROM

ROUTINE

NRO
25X1

25X1A

25X1A

INFO

IN 18199

038

25X1A

SUBJECT: BUDGETARY ESTIMATES ON DUST FREE AREA

1. ESTIMATE ONE: MODIFICATION OF EXISTING A.C. SYSTEM TO PROVIDE

BETTER DUST FILTERING: INSTALLATION HUNG CEILING AIRLOCK AND CONTINUOUS

CLEANING. SALES PRICE (BUDGETARY) INCLUDES THE FOLLOWING

(PRIME COSTS):	AIR CONDIT. MOD. AT	HUNG CEILING AT
----------------	---------------------	-----------------

REWIRING AT	AIR LOCK AT	PORTER SERVICE AT
-------------	-------------	-------------------

MAINTENANCE OF SYSTEM AT	DUST ANALYSIS AT	MISC. EQPT.

AT/ENGINEERING SUPERVISION AT

2. ESTIMATE TWO: INSTALLATION OF A SIXTEEN FOOT BY TWENTY FOUR

FOOT CLEAN ROOM WITH TWO MICRON DUST LIMIT FOR FINAL CLEANING PRIOR

TO SHIPMENT. SALES PRICE (BUDGETARY) INCLUDES THE FOLLOWING

(PRIME COSTS): ROOM AND SHOWER AND A.C. | FOB MAINE: TRANSPORT

AND INSTALL AT	PREPARATION OF AREA	SPEC. CLOTHING AT
----------------	---------------------	-------------------

MAINT. AND DUST ANALYSIS AT	MISC. CAPITAL EQPT. AT
-----------------------------	------------------------

S E C R E T

S E C R E T

25X1A

038 (IN 18199)

PAGE -2-

NRO
25X1

ENGINEERING SUPERVISION AT

3. ESTIMATE ONE COULD BE COMPLETED IN FIVE WEEKS FROM APPROVAL.
ESTIMATE TWO APPROX TWELVE TO FOURTEEN WEEKS.

4. REQUEST APPROVAL THIS WEEK IN ORDER TO PHASE INTO OPERATION.

END OF MESSAGE

S E C R E T